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Quarterly Staff Report
June 2014

Activities:
Joel Neimeyer was re-appointed as Federal Co-Chair of the Denali Commission but was able to 
complete his work on plans for the Domestic Violence Shelter Initiative first.  Funds were appropriated 
by the legislature and the governor, totaling $2m.  The named recipient for the funds is the Alaska 
Community Foundation.  The Pre-D Program Director has been working with ACF to establish a 
steering committee for the project and start the planning.  Pre-D also completed the first condition 
survey as a pilot and is in the process of establishing a template for future surveys.  It is expected 
that Pre-D will contract with ACF to provide services for this project.

Work continues on the Funding Guide but it is not on schedule.  Different sections of the report have 
been assigned to Suzanne Lagoni, Joan McCoy, Laurie Wolf, and myself.  Completion of the ISER 
report has taken precedence over the funding guide but that should be completed soon.  We should 
have a draft ready by the end of July.

AHMTA has initiated a new award to Pre-D for planning of a new substance abuse treatment facility at 
the site of the existing Clithroe Center.  This award will be for $316,745 and will start immediately.

Workload:                                                                                                                  Appendix A
Five projects were completed this quarter.  The Bean's Cafe Remodel involved re-design of the staff 
work areas at the entry and upstairs, and a cost estimate for the work. For the CICADA facility in 
Kenai Pre-D recommended that they stay in their existing facility rather than construct a new one. 
Friends of the Eagle River Nature Center were one of the few organizations to get State funding for 
their project.  Pre-D downsized their maintenance garage project to fit within available funds.    A new 
warehouse facility was planned by Pre-D for Bishops Attic in Palmer  but a better option was 
presented of an existing warehouse that could be modified at minimal cost.  The project  has failed to 
move forward because of the failure of the Board to decide on a direction.  Pre-D also completed work 
with AWAIC on modifications and expansions of the existing shelter to make it more functional.  
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The Village of Tazlina and the Xaadas Kil Kuyaas Foundation in Haidaburg have been accepted into the 
Program.  Tazlina wishes to replace its aging community center and XKKF wishes to construct a 
learning center.  We are also working with AWAIC on a new project to demolish the buildings on the 
5th Avenue site they were given.

We have capacity to take on these projects and could take on more in the winter once the bulk of the 
DVSI surveys are completed.

Finances:                                                                                                                    Appendix B
The latest available financial report for the Pre-D Program is from April.  At the end of the tenth month 
we are at 76% of the budget for expenses.  Some of the core business expenses are over budget and 
will need to be reviewed to ensure they stay within budget for the rest of the year but overall we are 
below budget by 7%.
Income is below budget by $153,000  Payment is expected from AMHTA, the Denali Commission, and 
MSHF for invoices submitted this quarter.  This will bring us up to the amount budgeted for income in 
FY 14.
An invoice has been submitted to the State for $237,412 for reimbursement of the costs for the library 
projects Pre-D has completed over the last two years.  The remaining funds of the $250,000 award 
will be used for the Tok Library project that is currently underway.
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Graph A-1:
Current Number of Program Participants:

March June Sept. Dec. March June Sept. Dec. March June

Active 24 25 27 29 27 26 29 22 26 24
Wait Listed 5 4 4 4 5 0 0 1 1 1
Completed 2 2 2 0 8 3 2 8 4 5

Graph A-2:

Mar. June Sept. Dec. March June Sept. Dec. March June

Work Orders Issued 9 11 7 8 10 8 10 12 7 6

FY 14

FY 12 FY 14FY 13

Appendix A

Number of Work Orders Issued:

PRE-DEVELOPMENT PROJECT WORKLOAD SUMMARY
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ACTIVE PROJECTS

Organization Location Project C
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AWAIC Anchorage 5th Avenue Site Remediation
Bird Treatment Center Anchorage New Facility
Catholic Social Services Anchorage Replacement CSS Center
CCS Early Learning Eagle River Early Childhood Center
Christian Health Associates Anchorage Replacement Facility
City of Emmonak Emmonak Community Center
Gustavus Community Center Gustavus New Community Center
Heartreach Wasilla New Office Building
Homer Council on the Arts Homer Renovate Building
Hoonah ANS & ANB Hoonah Replace Memorial Hall
Native Village of Unalakleet Unalakleet Sr. Assisted Living
Nine Star Anchorage Consolidate Facilities
Northern Susitna Institute Talkeetna New Facility
North Slope Borough Barrow High School Dormitory
Salvation Army Wasilla New Facility
Sitkans Against Family Violence Sitka Shelter Expansion
City of Tok Tok Library
Village of Tazlina Tazlina Community Hall Replacement
Xaadas Kil Kuyaas Foundation Haidaburg Big House

SPECIAL PROJECTS 
Organization Location Project

Denali Commission Statewide Energy Audits
Denali Commission Statewide NVE Interpretive Site Planning, Design,
Rasmuson Foundation Statewide Domestic Violence Initiative Planning
Denali	
  Commision/Rasmuson Fairbanks Energy	
  Audits Processing
Alaska	
  Mental	
  Health	
  Trust Anchorage Clithroe	
  Replacement Planning

RECENTLY COMPLETED PROJECTS
Organization Location Project

Bean's Café Anchorage Remodel
CICADA Kenai New Office Building
Friends Of Eagle River NC Eagle River New Maintenance Facility
AWAIC Anchorage Shelter Remodel
Bishop's Attic II Palmer Thrift Store Expansion

Study

Status

Service



The Foraker Group
Predevelopment Program
Table B-2:  Budget to Actual, Fiscal Year FY 2014 April

YTD
Actual as  

a % of
YTD YTD Variance Annual Annual  
Total Budget (Unfavorable) Budget Budget

Receipts: 722,052$       875,000$       (152,948)$       1,050,000$      69%

Expenditures:
Salary and Benefits 202,208$       225,000$       22,792$          270,000$         75%
Travel 19,342$         20,833$         1,491$            25,000$           77%
Training & Conferences 400$              1,667$           1,267$            2,000$             20%
Mileage 576$              417$              (159)$              500$                115%
Rent 5,251$           3,750$           (1,501)$           4,500$             117%
Supplies 147$              833$              686$               1,000$             15%

Printing 51$                125$              74$                 150$                34%
Telephone 2,196$           1,667$           (529)$              2,000$             110%
Dues and subscriptions 2,123$           2,500$           377$               3,000$             71%
Marketing and advertising -$               208$              208$               250$                0%
Meals, catering and events 1,607$           1,667$           60$                 2,000$             80%

Sub-Total 234,867$       258,667$       23,800$          310,400$         76%
Indirect costs 39,927$         43,973$         4,046$            52,768$           76%

Core 274,794$       302,640$       27,846$          363,168$         76%

Technical assistance 286,129$       314,446$       28,317$          377,335$         76%
Project Management 179,463$       192,081$       12,618$          230,497$         78%
Mat-Su Technical Assistance 33,649$         44,167$         10,518$          53,000$           63%
Mat-Su Project Management 23,653$         21,667$         (1,986)$           26,000$           91%

Services 522,894$       572,360$       49,466$          686,832$         76%

Total expenditures 797,688$       875,000$       77,312$          1,050,000$      76%


